IN2IT

WP7: QUALITY ASSURANCE

STATUS REVIEW

F. CASONI (UM)

4th Consortium Meeting – Haifa, ISRAEL
4-6 September 2018
Outline

- The role of the UM in the IN2IT project
- WP 7 leader: the Quality Assurance of the project
- Tasks status
  - T 7.1 Quality Policy Document + Quality Work Plan
  - T 7.2 WP quality evaluation
  - T 7.3 Product quality measurement reports
  - T 7.4 Project progress assessments reports
- Lessons learnt
The role of the UM in the IN2IT project

WP1: Development of the framework for internationalization capability maturity assessment of Israeli Colleges
- WP1 Workshop 1 in Warsaw (20-22/1/2016)
- WP1 Workshop 2 in Montpellier (8-10/3/2016)

WP2: Formation of international multidisciplinary team partnerships
- WP2 Workshop 1 in Tel Hai (17-19/5/2016)
- WP2 Workshop 2 in Ludwigsburg (11-13/7/2016)

WP3: Development and delivery of international online curriculum
- WP3 Workshop 1 in Israel (13-15/12/2016)
- WP3 Workshop 2 in Milan (6-8/2/2017)
- WP3 Workshop 3 in Warsaw (13-15/3/2017)
- WP3 Global Entrepreneurship Team Meeting (15-17/8/2017)
- WP3 Summary Meeting in Milan (25-27/6/2018)

WP4: Development and delivery of international Communities of Practice for knowledge-sharing
- WP4 Workshop 1 in Milan (6-8/2/2017)
- WP4 IN2IT National Conference & Workshops on Global Academic Partnerships in Israel (8-9/5/2018)

WP5: Development and exploitation of academy-industry/community cooperation
- WP5 training session on Academy-Industry/Community Cooperation in UK (12-14/9/2016)
- WP5 Summary Meeting in UK (10-12/7/2018)

WP6: Development of the technological platform to support the varied online international academic activities

WP8: Dissemination efforts in France and in Europe
- Organisation IN2IT International Conference in Montpellier (14-15/11/2017)
The role of the UM in the IN2IT project

In particular, concerning WP3: Development and delivery of international online curriculum,

the University of Montpellier is involved in the “Global Entrepreneurship Team” through the participation of Prof. Christine Marsal
The role of the UM in the IN2IT project

WP 7: the Quality Assurance of the project

Goal: to ensure that the project is executed following the project plan

4 tasks:
- T 7.1 Quality Policy Document + Quality Work Plan
- T 7.2 WP quality evaluation reports
- T 7.3 Product quality measurement reports
- T 7.4 Project progress assessments reports
IN2IT quality assurance methodology follow the PLAN-DO-CHECK-ACT iterative four step management method
Two objectives:

- Common guidelines all partner adhere to => Quality Policy Document
- Plan the Quality tasks and resources => Quality Work Plan

2 objectives met:
- The quality policy document – signed in early 2016  ✔
- The quality Work Plan – established in March 2016  ✔
Task 7.2: Workshop and Meeting quality evaluation reports

Two objectives:

- BEFORE / AFTER surveys (for the moment the UM has prepared 28 surveys)
- Analysis and report (for the moment the UM has prepared 14 evaluation report)

Objectives met:

1) 1st Consortium Meeting in Karmiel => Report “1ST CONSORTIUM MEETING EVALUATION - NOVEMBER 2015”
2) WP1 WS1 in Warsaw => Report “IN2IT WP1 WORKSHOP 1 IN WARSAW EVALUATION - JANUARY 2016”
3) WP1 WS2 in Montpellier => Report “IN2IT WP1 WORKSHOP 2 IN MONTPELLIER EVALUATION - MARCH 2016”
4) WP2 WS2 in Tel-Hai => Report “IN2IT WP2 WORKSHOP 2 IN TEL HAI EVALUATION - MAY 2016”
5) WP2 WS2 and the 2nd Consortium Meeting in Ludwigsburg => Report “IN2IT WP2 WS2 and 2nd Consortium Meeting IN LUDWIGSBURG EVALUATION - JULY 2016”
6) WP3 WS1 in Israel => Report “IN2IT WP3 WORKSHOP 1 IN ISRAEL EVALUATION - DECEMBER 2016”
7) WP3 WS2 in Milan => Report “IN2IT WP3 WORKSHOP 2 IN MILAN EVALUATION - FEBRUARY 2017”
8) WP3 WS3 in Warsaw => Report “IN2IT WP3 WORKSHOP 3 IN WARSAW EVALUATION - MARCH 2017”
9) WP3 Global Entrepreneurship Team Meeting => Report “IN2IT WP3 Global Entrepreneurship Team Meeting in Israel EVALUATION – AUGUST 2017”
10) 3rd Consortium Meeting in Israel => Report “IN2IT 3rd CONSORTIUM MEETING EVALUATION - SEPTEMBER 2017”
11) IN2IT International Conference in Montpellier => Report “IN2IT International Conference Evaluation - NOVEMBER 2017”
Task 7.2: Workshop and Meeting quality evaluation reports

Two objectives:

- BEFORE / AFTER surveys (for the moment the UM has prepared 28 surveys)
- Analysis and report (for the moment the UM has prepared 14 evaluation reports)

Objectives met:

12) IN2IT National Conference & Workshops on Global Academic Partnerships in Israel => Report “IN2IT National Conference & Workshops on Global Academic Partnerships EVALUATION - MAY 2018”

13) IN2IT WP3 Summary Meeting in Milan => Report “IN2IT WP3 Summary Meeting in Milan EVALUATION - JUNE 2018”

14) IN2IT WP5 Summary Meeting in London => Report “IN2IT WP3 Summary Meeting in London EVALUATION - JULY 2018”
Two objectives met:

- BEFORE / AFTER surveys (for the moment the UM has prepared 28 surveys)
- Analysis and report (for the moment the UM has prepared 14 meeting evaluation report)
In general, the satisfaction level is very high and most of participants are satisfied by the quality of the meeting.
It could be good to check that everybody knows individual and group next steps in the project.
Task 7.2: Workshop and Meeting quality evaluation reports

IN2IT WP3 (Development and delivery of international online curriculum)
Summary Meeting (25-27 June Milan)

It seems important to check that all participants have understood their role in the meeting and next steps. It may be a good idea to leave some optional sessions for students when they are not relevant to them. In addition, where possible, it would be appreciated to better organize the space for group activities. Finally, more time for teamwork is requested.
Task 7.2: Workshop and Meeting quality evaluation reports

IN2IT WP5 (Development and exploitation of academy-industry/community cooperation) Summary Meeting (10-12 July London)

It may be a good idea to send only one time the information in order to prepare the participation to the meeting. In addition, where possible, it would be appreciated to provide tea/coffee for participants or some visit to the city. Finally, not everybody appreciates that the best videos realized by students were voted by the staff in order to focus on collaboration and not competition among students.
T 7.2 Planning
Workshop Evaluation

Co-funded by the Erasmus+ Programme of the European Union
Two objectives:

- Expectation / Satisfaction surveys
- Analysis and report

Objectives not yet met:
- Expectation surveys in progress
### T 7.3 Planning

**Product Quality Evaluation**

<table>
<thead>
<tr>
<th>Task</th>
<th>Description</th>
</tr>
</thead>
<tbody>
<tr>
<td>7.1</td>
<td>Preparation of quality policy document and quality work plan</td>
</tr>
<tr>
<td>7.2</td>
<td>Development and delivery of IN2IT WP3 quality evaluation reports</td>
</tr>
<tr>
<td>7.3</td>
<td>Development and delivery of IN2IT products quality measurement reports</td>
</tr>
<tr>
<td>7.3.1</td>
<td>WP3 Product Evaluation</td>
</tr>
<tr>
<td>7.3.2</td>
<td>WP4 Product Evaluation</td>
</tr>
<tr>
<td>7.3.3</td>
<td>WP5 Product Evaluation</td>
</tr>
<tr>
<td>7.3.4</td>
<td>WP6 Product Evaluation</td>
</tr>
<tr>
<td>7.4</td>
<td>Development and delivery of IN2IT project progress assessment reports</td>
</tr>
</tbody>
</table>

**Task in line with product delivery => Year 3**

---

Co-funded by the Erasmus+ Programme of the European Union
Task 7.4

Project progress assessment reports

Two objectives:

- Completion of task – punctuality of deliverable
- Achievement of project objectives

Objectives met:
- First year evaluation report
- Second year evaluation report

- Third year evaluation: Sept 2018
T 7.4 Planning

Co-funded by the Erasmus+ Programme of the European Union
Conclusion

- The role of the UM in the IN2IT project:
  - the UM team is actively involved in the project activities

- Leading WP 7: the Quality assurance of the project

  **Tasks**
  - T 7.1  Quality Policy Document + Quality Work Plan
  - T 7.2  WP quality evaluation
  - T 7.3  Products quality measurement reports
  - T 7.4  Project progress assessments reports