



Co-funded by the  
Erasmus+ Programme  
of the European Union



# IN2IT

INTERNATIONALIZATION BY INNOVATIVE TECHNOLOGY

## 2<sup>ND</sup> CONSORTIUM MEETING

### PROJECT STATUS REVIEW

DR. VERED HOLZMANN, IN2IT PROJECT MANAGER

LUDWIGSBURG UNIVERSITY OF EDUCATION,

11-13 JULY 2016



# IN2IT Goal

**Project IN2IT aims to develop and implement an innovative technological infrastructure for the purpose of advancing internationalization in higher education, and thereby to expand the practical applications of internationalization in Israeli academic colleges, to strengthen the capacities for teaching, learning, research, and training, and to improve the quality and positioning of Israeli state-funded academic colleges in higher education.**

Internationalization will be accomplished by focusing on three core international academic activities:

- (a) teaching and learning academic curriculum;**
- (b) knowledge sharing by research communities;**
- (c) academy-industry cooperation.**

All three core academic activities will be internationalized **with the support of contemporary innovative technologies.**



# IN2IT Scope

WP1: International  
Capability Maturity  
Framework

WP2: International  
Team Building

WP3: International  
Virtual Curriculum

WP4: International  
CoP for knowledge-  
sharing

WP5: Academy-  
industry/community  
cooperation

WP6: Innovative  
technological  
platform

WP7: Quality  
assurance

WP8: Dissemination

WP9: Sustainability  
and Exploitation

WP10: Project Management



# IN2IT Schedule

**Start Date: 15 October, 2015**

**Finish Date: 14 October, 2018**

Activities		Total duration	% Complete	M1	M2	M3	M4	M5	M6	M7	M8	M9	M10	M11	M12	M13	M14	M15	M16	M17	M18	M19	M20	M21	M22	M23	M24	M25	M26	M27	M28	M29	M30	M31	M32	M33	M34	M35	M36				
Ref.nr/	Title	(number of weeks)	Jul-16																																								
WP1	International Capability Maturity Framework	142	70%																																								
WP2	International Team Building	22	30%																																								
WP3	International Virtual Curriculum	73																																									
WP4	International CoP for knowledge-sharing	77																																									
WP5	Academy-industry/community cooperation	78																																									
WP6	Innovative technological platform	120	10%																																								
WP7	Quality assurance	144	20%																																								
WP8	Dissemination	144	10%																																								
WP9	Sustainability and Exploitation	76																																									
WP10	Project Management	144	25%																																								





## WP1: International Capability Maturity Framework

Leader: WUT

Participants: Israeli Colleges, UM, UCSC

### Tasks:

- ✓ T1.1 Analysis of international strategic plans  
All eight Israeli Colleges analyzed the international strategic plans
- ✓ T1.2 Development and delivery of workshops on international maturity scale  
Two successful workshop took place (in Warsaw University of Technology and in University of Montpellier)
- T1.3 Development and utilization of institutional maturity assessment
  - ✓ All the Colleges completed the 1<sup>st</sup> assessment survey
  - 2<sup>nd</sup> assessment survey to be performed on June 2017
  - 3<sup>rd</sup> assessment survey to be performed on July 2018
- ✓ T1.4 Development of guidelines/toolkit for establishment of international cooperation  
Draft guidelines were published by WUT for review and comments.  
Final version to be published by WUT.





## WP2: International Team Building

Leader: OBC

Participants: All partners

### Tasks:

T2.1 Development and delivery of training workshops on international teamwork

✔ One workshop took place at Tel Hai College

Second workshop is taking place at Ludwigsburg University of Education

T2.2 Planning and performance of training study visits

Each Israeli College will visit a European University (based on team partners) by the end of September 2016.

T2.3 Development of work plans for international teams

To be prepared by the international team leaders by the end of October 2016.





## WP4: Development & delivery of international Communities of Practice for knowledge-sharing

Leader: PoliMi

Participants: All partners

### Tasks:

T4.1 Establishment of communities of practice

✓ The IN2IT forum was established

T4.2 Organization of online and on-site meetings

T4.3 Development of international relations network for collaboration





## WP6: Development & delivery of an innovative technological platform

Leader: Sapir

Participants: All partners

### Tasks:

T6.1 Requirements and benchmarking analyses and preparation of a specifications report

✓ One meeting of Israeli partners was held in Shenkar College.

A requirements survey is under the process of preparation by Sapir College team.

Results to be published by the end of September 2016.

T6.2 Implementation of technological adaptations and customizations


T6.3 Setting up the technologies for pilot online activities

T6.4 Maintenance and support to online activities





# Timeline: 10/2015 – 10/2017



# IN2IT Meetings



	WP (task)	start	finish	Place	Topic	Participants
<input checked="" type="checkbox"/>	10 (T10.1)	03/11/2015	05/11/2015	OBC (Israel)	1 <sup>st</sup> Consortium meeting, Steering Committee (SC) and Executive Committee (EC) meeting	ALL PARTNERS
<input checked="" type="checkbox"/>	1 (T1.2)	20/01/2016	22/01/2016	WUT (Poland)	1st WP1 workshop on international maturity	Colleges + UM
<input checked="" type="checkbox"/>	1 (T1.2)	08/03/2016	10/03/2016	UM (France)	2nd WP1 workshop on international maturity	Colleges + WUT
<input checked="" type="checkbox"/>	2 (T2.1)	17/05/2016	19/05/2016	THC (Israel)	1st WP2 workshop on international team building	ALL PARTNERS
	2 (T2.2)	01/06/2016	30/09/2016	EU	colleges' visits (3 days) in EU universities	Israeli Colleges
	10 (T10.1)	11/07/2016	13/07/2016	PHL/LUE (Germany)	2 <sup>nd</sup> Consortium meeting, Steering Committee (SC) and Executive Committee (EC) meeting	ALL PARTNERS
	2 (T2.1)	11/07/2016	13/07/2016	PHL/LUE (Germany)	2nd WP2 workshop on international team building	ALL PARTNERS
	5 (T5.1)	12/09/2016	15/09/2016	KU (UK)	WP5 workshop on academy-industry/community cooperation	ALL PARTNERS
	3 (T3.1)	05/12/2016	07/12/2016	QSM (Israel)	1 <sup>st</sup> WP3 training workshop on international virtual curriculum	ALL PARTNERS
	3 (T3.1)	17/01/2017	19/01/2017	UCSC (Italy)	2nd WP3 training workshop on international virtual curriculum	ALL PARTNERS
	4 (T4.2)	17/01/2017	19/01/2017	PoliMi (Italy)	Academic and administrative staff meeting to establish CoPs	ALL PARTNERS
	9 (T9.3)	15/02/2017	16/02/2017	KC (Israel)	1 <sup>st</sup> sustainability meeting for Israeli partners	Colleges
	3 (T3.1)	13/03/2017	15/03/2017	WUT (Poland)	3 <sup>rd</sup> WP3 training workshop on international virtual curriculum	ALL PARTNERS
	8 (T8.2)	15/05/2017	17/05/2017	UM (France)	International Conference on internationalization and technology	ALL PARTNERS


# IN2IT Meetings (cont.)



WP (task)	start	finish	Place	Topic	Participants
9 (T9.3)	10/07/2017	11/07/2017	SAP (Israel)	2 <sup>nd</sup> sustainability meeting for Israeli partners	Colleges
10 (T10.1)	05/09/2017	07/09/2017	Shekar (IL)	3 <sup>rd</sup> Consortium meeting, Steering Committee (SC) and Executive Committee (EC) meeting	ALL PARTNERS
8 (T8.2)	20/02/2018	22/02/2018	THC (Israel)	National Conference on internationalization and technology	ALL APRTNERS
9 (T9.3)	10/04/2018	11/04/2018	OBC (Israel)	3 <sup>rd</sup> sustainability meeting for Israeli partners	Colleges
4 (T4.2)	08/05/2018	10/05/2018	BBC (Israel)	Academic and administrative staff meeting to establish CoPs	ALL PARTNERS
10 (T10.1)	05/09/2017	07/09/2017	Shekar (IL)	3 <sup>rd</sup> Consortium meeting, Steering Committee (SC) and Executive Committee (EC) meeting	ALL PARTNERS
8 (T8.2)	20/02/2018	22/02/2018	THC (Israel)	National Conference on internationalization and technology	ALL APRTNERS
9 (T9.3)	10/04/2018	11/04/2018	OBC (Israel)	3 <sup>rd</sup> sustainability meeting for Israeli partners	Colleges
4 (T4.2)	08/05/2018	10/05/2018	BBC (Israel)	Academic and administrative staff meeting to establish CoPs	ALL PARTNERS
3 (T3.5)	11/06/2018	13/06/2018	UCSC (Italy)	Summary meeting of WP3 for academic staff and students	ALL PARTNERS
5 (T5.5)	09/07/2018	11/07/2018	KU (UK)	Summary meeting of WP5 for academic staff and students	ALL PARTNERS
10 (T10.1)	03/09/2018	05/09/2018	MTA (Israel)	4 <sup>th</sup> Consortium meeting, Steering Committee (SC) and Executive Committee (EC) meeting	ALL PARTNERS



# IN2IT Budget



# IN2IT Budget Plan

P No.	Acronym	Organization Name	Grant	Plan					Total	Co-finance	Total Budget
				Staff costs	travel costs	costs of stay	equipment	subcontracting			
<b>IN2IT</b>			<b>Planned</b>								
1	OBC	ORT Braude College	€ 112,731	€ 48,626	€ 16,300	€ 14,805	€ 9,000	€ 24,000	€ 112,731	€ 12,520	€ 125,251
2	Sapir	Sapir Academic College	€ 96,231	€ 29,306	€ 17,680	€ 15,045	€ 16,500	€ 17,700	€ 96,231	€ 10,868	€ 107,099
3	Shenkar	Shenkar College of Engineering, Design and Architecture	€ 67,359	€ 22,424	€ 17,530	€ 15,405	€ 9,000	€ 3,000	€ 67,359	€ 6,968	€ 74,327
4	QSM	Al-Qasemi Academic College of Education	€ 65,325	€ 22,700	€ 16,300	€ 14,325	€ 9,000	€ 3,000	€ 65,325	€ 6,969	€ 72,294
5	BBC	Beit Berl College	€ 65,325	€ 22,700	€ 16,300	€ 14,325	€ 9,000	€ 3,000	€ 65,325	€ 6,969	€ 72,294
6	KC	Kaye Academic College of Education	€ 75,601	€ 27,396	€ 17,880	€ 16,125	€ 9,000	€ 5,200	€ 75,601	€ 7,784	€ 83,385
7	THC	Tel Hai College	€ 89,121	€ 28,436	€ 17,720	€ 16,965	€ 9,000	€ 17,000	€ 89,121	€ 8,920	€ 98,041
8	MTA	Tel Aviv-Yaffo Academic College	€ 65,669	€ 21,964	€ 16,660	€ 15,045	€ 9,000	€ 3,000	€ 65,669	€ 6,969	€ 72,638
9	WUT	Warsaw University of Technology	€ 42,569	€ 11,639	€ 12,825	€ 13,605		€ 4,500	€ 42,569	€ 4,364	€ 46,933
10	UCSC-CHEI	Università Cattolica del Sacro Cuore	€ 46,862	€ 26,387	€ 9,495	€ 10,980			€ 46,862	€ 4,824	€ 51,686
11	PoliMI-METID	Politecnico di Milano	€ 45,981	€ 25,506	€ 9,495	€ 10,980			€ 45,981	€ 5,248	€ 51,229
12	PHL/LUE	Ludwigsburg University of Education	€ 43,796	€ 21,586	€ 10,405	€ 11,805			€ 43,796	€ 4,424	€ 48,220
13	UM	Université de Montpellier	€ 56,670	€ 27,275	€ 12,290	€ 13,605		€ 3,500	€ 56,670	€ 5,779	€ 62,449
14	KU	Kingston University London	€ 51,868	€ 26,553	€ 13,450	€ 11,865			€ 51,868	€ 4,624	€ 56,492
15	VARAM	Board of Public Academic Colleges	€ -	€ -	€ -	€ -	€ -	€ -	€ -	€ -	€ -
<b>Total</b>			<b>€ 925,108</b>	<b>€ 362,498</b>	<b>€ 204,330</b>	<b>€ 194,880</b>	<b>€ 79,500</b>	<b>€ 83,900</b>	<b>€ 925,108</b>	<b>€ 97,230</b>	<b>€ 1,022,338</b>



# IN2IT Budget Utilization

P No.	Acronym	Organization Name	Utilized					
			Staff costs	travel costs	costs of stay	equipment	subcontracting	Total
<b>IN2IT</b>			<b>Utilized</b>					
1	OBC	ORT Braude College	€ 8,268	€ 1,970	€ 1,560	€ -	€ 7,025	€ 18,823
2	Sapir	Sapir Academic College	€ 5,632	€ 2,700	€ 3,720	€ -	€ -	€ 12,052
3	Shenkar	Shenkar College of Engineering, Design and Art	€ -	€ -	€ -	€ -	€ -	€ -
4	QSM	Al-Qasemi Academic College of Education	€ 6,376	€ 1,800	€ 1,920	€ 2,567	€ -	€ 12,663
5	BBC	Beit Berl College	€ 2,744	€ 1,440	€ 2,160	€ 2,383	€ -	€ 8,727
6	KC	Kaye Academic College of Education	€ 1,950	€ 1,790	€ 2,880	€ -	€ -	€ 6,620
7	THC	Tel Hai College	€ 4,648	€ 1,620	€ 2,040	€ -	€ -	€ 8,308
8	MTA	Tel Aviv-Yaffo Academic College	€ 4,920	€ 720	€ 720	€ -	€ -	€ 6,360
9	WUT	Warsaw University of Technology	€ 3,119	€ 1,270	€ 1,800	€ -	€ -	€ 6,189
10	UCSC-CHEI	Università Cattolica del Sacro Cuore	€ 1,712	€ 540	€ 960	€ -	€ -	€ 3,212
11	PolIMI-METID	Politecnico di Milano	€ 1,644	€ 720	€ 960	€ -	€ -	€ 3,324
12	PHL/LUE	Ludwigsburg University of Education	€ 1,856	€ 360	€ 360	€ -	€ -	€ 2,576
13	UM	Université de Montpellier	€ 6,548	€ 635	€ 840	€ -	€ -	€ 8,023
14	KU	Kingston University London	€ -	€ -	€ -	€ -	€ -	€ -
15	VARAM	Board of Public Academic Colleges	€ -	€ -	€ -	€ -	€ -	€ -
<b>Total</b>			<b>€ 49,417</b>	<b>€ 15,565</b>	<b>€ 19,920</b>	<b>€ 4,950</b>	<b>€ 7,025</b>	<b>€ 96,877</b>

\* Based on reports to the coordinator. Please update the coordinator on duration of travel / claim costs of stay.

# IN2IT Budget Plan vs. Utilization

P No.	Acronym	Organization Name	Plan		Utilized	Utilization of Grant	Utilization of Total Budget
			Grant	Total Budget	Total		
	<b>IN2IT</b>		<b>Planned</b>		<b>Utilized</b>		
1	OBC	ORT Braude College	€ 112,731	€ 125,251	€ 18,823	16.70%	15.03%
2	Sapir	Sapir Academic College	€ 96,231	€ 107,099	€ 12,052	12.52%	11.25%
3	Shenkar	Shenkar College of Engineering, Design and Architecture	€ 67,359	€ 74,327	€ -	0.00%	0.00%
4	QSM	Al-Qasemi Academic College of Education	€ 65,325	€ 72,294	€ 12,663	19.38%	17.52%
5	BBC	Beit Berl College	€ 65,325	€ 72,294	€ 8,727	13.36%	12.07%
6	KC	Kaye Academic College of Education	€ 75,601	€ 83,385	€ 6,620	8.76%	7.94%
7	THC	Tel Hai College	€ 89,121	€ 98,041	€ 8,308	9.32%	8.47%
8	MTA	Tel Aviv-Yaffo Academic College	€ 65,669	€ 72,638	€ 6,360	9.68%	8.76%
9	WUT	Warsaw University of Technology	€ 42,569	€ 46,933	€ 6,189	14.54%	13.19%
10	UCSC-CHEI	Università Cattolica del Sacro Cuore	€ 46,862	€ 51,686	€ 3,212	6.85%	6.21%
11	PoliMI-METID	Politecnico di Milano	€ 45,981	€ 51,229	€ 3,324	7.23%	6.49%
12	PHL/LUE	Ludwigsburg University of Education	€ 43,796	€ 48,220	€ 2,576	5.88%	5.34%
13	UM	Université de Montpellier	€ 56,670	€ 62,449	€ 8,023	14.16%	12.85%
14	KU	Kingston University London	€ 51,868	€ 56,492	€ -	0.00%	0.00%
15	VARAM	Board of Public Academic Colleges	€ -	€ -	€ -		
	<b>Total</b>		<b>€ 925,108</b>	<b>€ 1,022,338</b>	<b>€ 96,877</b>	<b>10.47%</b>	<b>9.48%</b>

\* Based on reports to the coordinator



Co-funded by the  
Erasmus+ Programme  
of the European Union

\* Based on financial reports submitted to the coordinator



# Reporting



All beneficiaries must report to the coordinator. Originals kept by beneficiaries. Scanned copies sent to the coordinator.

## **IN2IT monthly report: on the 15<sup>th</sup> of every month.**

- ❑ **Staff Costs (annex\_ii\_staff\_convention + time-sheets per employee per month/period).**
- ❑ **Travel Costs & Costs of Stay (NEW VERSION OF annex iii individual travel report + supporting documents: travel tickets, boarding passes, invoices, receipts, proof of attendance in meetings and/or events, agendas, tangible outputs/products, minutes of meetings).**
- ❑ **Equipment and subcontracting based on IN2IT budget plan, including copies of contracts and invoices.**





# Reporting



**Co-financing:** The beneficiaries are requested to report (monthly) to the coordinator on each budget heading co-financing funds.

**Reporting System:** The EACEA will provide a reporting system that will enable us to control the project costs on a regular basis. Once this reporting system will be received by the coordinator, it will be distributed to all IN2IT partners.



# Exchange Rate



Transactions  $\neq$  EUR must be converted and reported in EUR in the Financial Statement of the final report

From start of eligibility period until date of receipt of second pre-financing: rate of month in which the coordinating institution received the first pre-financing.

**IN2IT 1st pre-financing date / exchange rate: November 2015.**

From date of receipt of second pre-financing until end of eligibility period: rate of month in which the coordinating institution received the second pre-financing

Rate to apply: monthly rate established by the Commission:  
<http://ec.europa.eu/budget/inforeuro>

# Guidelines for the Use of the Grant

- An updated version of the "Guidelines for the Use of the Grant" for CBHE projects selected in 2015 is now available on the website

[http://eacea.ec.europa.eu/erasmus-plus/beneficiaries-space/capacity-building-in-higher-education\\_en](http://eacea.ec.europa.eu/erasmus-plus/beneficiaries-space/capacity-building-in-higher-education_en).

- It is the beneficiaries' responsibility to read and follow the Guideline to the use of the Grant.
- Specific issues can be addressed to the project officer only by the project coordinator.



# IN2IT Organizational Issues

- Kingston University
- Shenkar College of Engineering, Design and Art



Co-funded by the  
Erasmus+ Programme  
of the European Union

**in2it.**

# IN2IT Communication

**IN2IT Website:** <http://www.braude.ac.il/in2it/>


Includes all IN2IT materials. Open access.



**IN2IT Forum:** <https://in2it.vbulletin.net/in2it-community-of-practice>

A platform for international teams and communities of practice. Limited to IN2IT members, requires registration.

Weekly update published by PoliMi.



Co-funded by the  
Erasmus+ Programme  
of the European Union



# IN2IT Communication

## IN2IT Newsletters:

Published periodically. Distributed to more than 100 recipients.

Summarize IN2IT activities and inform the partners on future activities

**Emails, Skype, WhatsApp, Telephone  
Contact List**



*File Sharing – Drop box, Google docs, Moodle, other . . .*



Co-funded by the  
Erasmus+ Programme  
of the European Union



thank  
you!

Dr. Vered Holzmann, [veredhz@braude.ac.il](mailto:veredhz@braude.ac.il)



Co-funded by the  
Erasmus+ Programme  
of the European Union

in2it.