



IN2IT

# WP 9 - Sustainability & Exploitation

Kaye Academic  
College of Education  המכללה האקדמית  
לחינוך ע"ש קיי

Estimated start date: 15/04/2016

Estimated end date: 14/10/2018

# Goals

- To support sustainability of the project's results within the partner colleges after the project lifetime
- To continue implementation of project IN2IT practices, competencies, tools and techniques within the partner institutions and beyond the consortium after the project ends
- To expand IN2IT results among additional HEIs

# Major Tasks

- **T9.1** Preparation of a sustainability and exploitation work plan
- **T9.2** Establishment of an international network of stakeholders
- **T9.3** Development and delivery of an advocacy campaign
- **T9.4** Development and launch of professional help desk



# Expected Deliverables - T9.1

## Preparation of a sustainability and exploitation work plan

### □ **A report**

- Due date: 15/08/2016
- Target groups: teaching staff, administrative staff, students
- The report will define all the relevant stakeholders (e.g. governance agencies, colleges' management, faculty, administrators, IRO professionals, IT professionals and students)
- The report will define the appropriate approaches and materials used to sustain the project's results and to increase its impact
- The report will include action items, roles and responsibilities

# Expected Deliverables - T9.2

Establishment of an international network of stakeholders

- **A service/product (on-going)**
  - Due date: 14/10/2018
  - Target groups: teaching staff, administrative staff, students
- The network will identify national and international stakeholders with an intention to form future teams for joint research projects and to update the partners on new relevant information and initiatives.



# Expected Deliverables - T9.3

Development and delivery of an advocacy campaign

- **A service/product**

- Due date: 14/10/2018

- Target groups: teaching staff, administrative staff

- An advocacy campaign will be developed to encourage influential stakeholders to join and support activities of internationalization by innovative technologies in Israeli HEIs.

- Materials (national level & translated to Hebrew and Arabic):

- seminars (F2F, online)

- presentations

- publications

- Three meetings: The Israeli partners will convene in three different points of time, during the project lifetime, to discuss options and alternatives for effective advocacy campaign



# Expected Deliverables - T9.4

Development and launch of professional help desk

- **A service/product (on-going)**
  - Due date: 14/10/2018
  - Target groups: teaching staff, administrative staff
- Ensuring consistent sustainable maintenance based on information and support to end users
- Based on:
  - Digital manuals available to users
  - Crowdsource technical support of discussion boards and forums
  - Q&A website that keeps a database of questions and answers that users can search and add to in an ongoing process of development



# Interrelations with other WPs

- Possibly with:
  - **WP3:** Development and delivery of international online curriculum
  - **WP4:** Development and delivery of international CoP for knowledge-sharing
  - **WP5:** Development and exploitation of academy-industry/community cooperation
  - **WP6:** Innovative technological platform
  - **WP8:** Dissemination





# Involved Partners

- Università Cattolica del Sacro Cuore (leader of WP3)
- Politecnico di Milano (leader of WP4)
- Kingston University London (leader of WP5)
- Sapir Academic College (leader of WP6)
- Tel Hai College (leader of WP8)
- All IN2IT partners



# Planned Meetings

WP (task)	Days	Duration	Place	Topic	Participants
9 (T9.3)	2	<b>15-16/2/2017</b>	KC (Israel)	1 <sup>st</sup> sustainability meeting for Israeli partners	Colleges
9 (T9.3)	2	<b>10-11/7/2017</b>	THC (Israel)	2 <sup>nd</sup> sustainability meeting for Israeli partners	Colleges
9 (T9.3)	2	<b>10-11/4/2018</b>	OBC (Israel)	3 <sup>rd</sup> sustainability meeting for Israeli partners	Colleges



# THANK YOU

Kaye Academic  
College of Education



המכללה האקדמית  
לחינוך ע"ש קיי



Co-funded by the  
Tempus Programme  
of the European Union

in2it.